

# Living Bridge Approach North Implementation Works Programme

Document ref 1065-15-SH-02



## Rev B: Issued April 2017

This programme has been prepared based on the best information available at this stage. It is anticipated that a condition will be imposed on the RMA decision notice for Phase 1B North that any revisions to this programme as a result of the approval of the Detailed Delivery Programme under Condition 5.1 or for any other minor revisions will be capable of being submitted and approved by officers.

| Key Items   |  | Early Works Tree Removal<br>November 2017 - February 2018 |         |         |         | February 2020 - September 2022           |         |         |         |         |         |
|---|--|---|---------|---------|---------|--|---------|---------|---------|---------|---------|
|   |  | Month 1   | Month 2 | Month 3 | Month 4 | Living Bridge<br>Structural Construction | Month 1 | Month 2 | Month 3 | Month 4 | Month 5 |
| <b>Site Operations Living Bridge Approach North</b> |  |   |         |         |         |  |         |         |         |         |         |
| 1   | Erection of Protective Fencing to Trees and Vegetation to be Retained as necessary | ■   | ■       |         |         |  |         |         |         |         |         |
| 2   | Tree and Shrub Clearance<br>To be carried outside of bird nesting season           |   | ■       | ■       | ■       | ■  |         |         |         |         |         |
| 3   | Living Bridge Structural Construction  |   |         |         |         | ■  | ■       | ■       | ■       | ■       |         |
| 4   | Construction of drainage, hard paving, planter edges and street furniture          |   |         |         |         |  | ■       | ■       | ■       | ■       |         |
| 5   | Soil works within raised planters on Living Bridge Approach North                  |   |         |         |         |  |         | ■       | ■       | ■       |         |
| 6   | Tree Planting (containerised stock if planted outside planting season)             |   |         |         |         |  |         |         |         | ■       | ■       |
| 7   | Shrub / Herbaceous Planting  |   |         |         |         |  |         |         |         |         | ■       |
| 8   | Practical Completion   |   |         |         |         |  |         |         |         |         | ■       |