

Works Description	2016				2017				2018				2019				2020				Comments
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Prince Charles Drive																					Permanently Stopped Up
BX Eastern Roundabout																					
Stage 3 Works - PCD East of Roundabout and Soalding Road																					Lanes Restriction (3 Weeks)
BX Egress Junction (West Roundabout)																					
Ethridge Road																					Permanently Stopped Up
Stadium Road																					Lanes Restriction
Prince Charles Drive Restricted Access																					Restricted Access
Tempelhof Bridge																					
Ethridge Road																					Permanently Stopped up
Tilling Road & North of A406 (Eastern Section)																					Lanes Restriction/Overnight/Weekend Closure
A406 (Eastern Section)																					Lanes Restriction / Overnight/Weekend Closure
Tempelhof Avenue																					Full Closure
Tilling Road																					Lanes Restriction/Overnight/Weekend Closure
Demolition of Existing Bridge and Construction of New - North & South of A406																					Lane Restriction / Overnight / Weekend Closure
A406 (Western Section)																					Lanes Restriction / Overnight/Weekend Closure
Brentfield Gardens Slip Road																					
Slip Road from A406, Underpass & Brentfield Gardens																					Restricted Lanes Brentfield Garden & OneWay Access From Slip Road to Tilling Road

Works Description	2016				2017				2018				2019				2020				Comments
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Tilling Road Underpass																					Overnight Closure
A41/A406 Roundabout																					
A406 East Lane																					Single Lane Closure
A406 West Lane																					Single Lane Closure
A406 East & West																					Single Lane Closure
A406																					Full overnight Closure on All weekends
A401/A406 Roundabout																					Lane Restrictions on Roundabout
Hendon Way Access onto A406																					
Underpass to Tilling Road																					Single Lane Operation
Existing Slip Lane from Roundabout/A41 going West on to A406																					Lane Restriction
Tilling Road Underpass																					Overnight Closure
North East Corner to the A41 Roundabout																					
Two Lanes Heading South and Slip Lane to A406 East																					Two Lanes Closure/Restriction
Re-alignment of the Tilling Road																					
Tilling Road West to M1 Junction/A406 Junction																					Lane Restriction
Tilling Road Roundabout West of Holiday Inn and Roads adjacent to Retail Area																					Tilling Road Lane restriction
Tilling Road (Between Tesco Roundabout and Tempelhof Avenue Roundabout)																					Lane Restriction
A406/A5/M1 Junction																					
M1 Junction/Slip Roads																					Single Lane Restrictions
A5 Junction/Roads East /West																					Single Lane Restrictions
A5/A407 Junction																					All work offline
A407/Claremont Road																					All work offline
Living Bridge																					
A406 Eastbound Lane																					Single Lane Closure
A406 Westbound Lane																					Single Lane Closure
Tilling Road																					Single Lane Closure
Tilling Road																					Launch - Long Weekend Or In-situ assembly 3 Long weekends
A406 East & West																					Launch - Long Weekend Or In-situ assembly 3 Long weekends
Geron Way																					
Geron Way South of existing Superstore																					Permanently Stopped up south of existing Superstore & Temporary Turning Circle Formed

Project Details | EED13492-101: Brent Cross Cricklewood- Phase 1A (North) RMA's: ES Further Information Report
 Figure Title | Figure 7.5: Indicative Road Closure Programme
 Figure Ref | EED13492-102_GR_ES_7.5A
 Date | January 2015
 File Location | \\nt-lncsl\weed\projects\eed13492\101\graphics\es\issued figures

Source: MACE